
Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS 0 0 3,716 14,862 0 0
2.9.4.1.10.1.2 Install sanitary facilities BCWS 0 0 73 145 0 0
2.9.4.1.10.1.3 Use sanitary facilities BCWS 0 0 0 2,700 3,126 2,842
2.9.4.1.10.1.4 Remove sanitary facilities BCWS 0 0 0 0 0 0
2.9.4.1.2 Procure and setup material handling equipment BCWS 8,718 16,709 15,256 2,906 0 0
2.9.4.1.3 Ship module handling fixtures BCWS 0 0 363 725 0 0
2.9.4.1.4 Ship block safety constraint beam BCWS 0 0 363 725 0 0
2.9.4.1.5 Ship south bookend components BCWS 0 0 363 725 0 0
2.9.4.1.6 Install south bookend BCWS 0 0 0 3,517 0 0
2.9.4.1.7.1 Ship adhesive dispenser BCWS 0 0 363 725 0 0
2.9.4.1.7.2 Test adhesive ventilation system BCWS 0 0 0 9,291 0 0
2.9.4.1.7.3 Assemble adhesive dispenser BCWS 0 0 0 2,455 0 0
2.9.4.1.7.4 Test and document adhesive dispenser BCWS 0 0 0 4,419 491 0

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS 0 0 0 0 0 0
2.9.4.1.8.1 Ship block pivoter parts BCWS 0 0 0 37,692 0 0
2.9.4.1.8.2 Assemble block pivoter BCWS 0 0 0 22,262 0 0
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS 0 0 0 54,390 27,195 0
2.9.4.1.8.4 Install block pivoter work platforms BCWS 0 0 0 0 2,176 0
2.9.4.1.8.5 Test and document block pivoter procedures BCWS 0 0 0 0 53,428 35,619
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS 0 0 0 0 0 0
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS 0 0 1,978 17,798 0 0
2.9.4.1.9.2 Install needed monuments and other equipment BCWS 0 0 0 0 0 0
2.9.4.1.9.3 Document survey procedures BCWS 0 0 0 1,066 0 0

CTC[21] Totals: BCWS 8,718 16,709 22,472 176,402 86,415 38,460
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS 0 0 36 746 781 568
2.9.4.2.1.2 Receive 5 block pallets BCWS 0 0 0 0 0 11,120
2.9.4.2.1.3 Receive 5 block pallets BCWS 0 0 0 0 0 0
2.9.4.2.1.4 Receive 5 block pallets BCWS 0 0 0 0 0 0
2.9.4.2.1.5 Receive 5 block pallets BCWS 0 0 0 0 0 0
2.9.4.2.1.6 Receive 5 block pallets BCWS 0 0 0 0 0 0
2.9.4.2.1.7 Receive 5 block pallets BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 11,688
2.9.4.2.2 Adhesive
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     

0 0 0 0 0 0
0 0 0 0 0 0

3,268 2,984 3,049 2,904 2,759 2,904
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,268 2,984 3,049 2,904 2,759 2,904

0 0 0 0 0 0
58,378 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

58,378 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     

0 0 0 0 0 0
0 0 0 0 0 0

3,049 3,194 3,049 3,194 3,049 3,049
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,049 3,194 3,049 3,194 3,049 3,049

0 0 0 0 0 0
0 0 0 0 0 0
0 0 34,153 36,999 0 0
0 0 0 0 0 31,307
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 34,153 36,999 0 31,307
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0
0 0 0 0 0 0

3,340 2,759 3,413 2,968 2,671 3,116
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,340 2,759 3,413 2,968 2,671 3,116

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

39,845 0 0 0 0 0
0 0 32,056 40,798 0 0
0 0 0 0 0 14,571
0 0 0 0 0 0

39,845 0 32,056 40,798 0 14,571
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0
0 0 0 0 0 0

2,968 3,116 3,265 3,265 2,968 3,265
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

2,968 3,116 3,265 3,265 2,968 3,265

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

58,283 0 0 0 0 0
0 0 8,743 64,112 0 0

58,283 0 8,743 64,112 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     

0 0 0 0 0 0
0 0 0 0 0 0

3,265 2,968 3,488 2,882 2,882 3,185
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,265 2,968 3,488 2,882 2,882 3,185

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4 Block Assembly and Installation - Far Detector Assembly

2.9.4.1 Assembly Infrastructure Setup - Far Detector
2.9.4.1.1 Install walkway work platforms BCWS
2.9.4.1.10.1.2 Install sanitary facilities BCWS
2.9.4.1.10.1.3 Use sanitary facilities BCWS
2.9.4.1.10.1.4 Remove sanitary facilities BCWS
2.9.4.1.2 Procure and setup material handling equipment BCWS
2.9.4.1.3 Ship module handling fixtures BCWS
2.9.4.1.4 Ship block safety constraint beam BCWS
2.9.4.1.5 Ship south bookend components BCWS
2.9.4.1.6 Install south bookend BCWS
2.9.4.1.7.1 Ship adhesive dispenser BCWS
2.9.4.1.7.2 Test adhesive ventilation system BCWS
2.9.4.1.7.3 Assemble adhesive dispenser BCWS
2.9.4.1.7.4 Test and document adhesive dispenser BCWS

2.9.4.1.7.5 Operations review: adhesive dispenser at Ash River BCWS
2.9.4.1.8.1 Ship block pivoter parts BCWS
2.9.4.1.8.2 Assemble block pivoter BCWS
2.9.4.1.8.3 Install block pivoter ventilation ductwork BCWS
2.9.4.1.8.4 Install block pivoter work platforms BCWS
2.9.4.1.8.5 Test and document block pivoter procedures BCWS
2.9.4.1.8.6 Operations Review: block pivoter at Ash River BCWS
2.9.4.1.9.1 Survey detector hall, establish local procedures BCWS
2.9.4.1.9.2 Install needed monuments and other equipment BCWS
2.9.4.1.9.3 Document survey procedures BCWS

CTC[21] Totals: BCWS
2.9.4.2.1 Block Pallets

2.9.4.2.1.1 Establish pallet contract BCWS
2.9.4.2.1.2 Receive 5 block pallets BCWS
2.9.4.2.1.3 Receive 5 block pallets BCWS
2.9.4.2.1.4 Receive 5 block pallets BCWS
2.9.4.2.1.5 Receive 5 block pallets BCWS
2.9.4.2.1.6 Receive 5 block pallets BCWS
2.9.4.2.1.7 Receive 5 block pallets BCWS

CTC[21] Totals: BCWS
2.9.4.2.2 Adhesive

FEB14     MAR14     Cumulative

0 0 18,578
0 0 218

2,578 0 103,484
232 0 232

0 0 43,589
0 0 1,088
0 0 1,088
0 0 1,088
0 0 3,517
0 0 1,088
0 0 9,291
0 0 2,455
0 0 4,910

0 0 0
0 0 37,692
0 0 22,262
0 0 81,585
0 0 2,176
0 0 89,047
0 0 0
0 0 19,776
0 0 0
0 0 1,066

2,811 0 444,226

0 0 2,131
0 0 69,498
0 0 71,153
0 0 71,153
0 0 72,854
0 0 72,854
0 0 72,854
0 0 432,497
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
2.9.4.2.2.1 Establish adhesive contract BCWS 0 0 45 942 987 718
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 52,154
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 45 942 987 52,872
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS 0 0 36 746 781 568
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS 0 0 0 0 0 5,850
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS 0 0 0 0 0 0
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS 0 0 0 0 0 0
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS 0 0 0 0 0 0
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS 0 0 0 0 0 0
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 6,419
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS 0 0 36 746 781 568
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS 0 0 0 0 0 6,950
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 7,518
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS 0 0 36 746 781 568
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS 0 0 0 0 0 1,018
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS

CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     
0 0 0 0 0 0

273,811 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

273,811 0 0 0 0 0

0 0 0 0 0 0

30,715 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0
30,715 0 0 0 0 0

0 0 0 0 0 0
36,487 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

36,487 0 0 0 0 0

0 0 0 0 0 0
5,344 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS

CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 159,962 173,292 0 0
0 0 0 0 0 146,632
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 159,962 173,292 0 146,632

0 0 0 0 0 0

0 0 0 0 0 0

0 0 6,091 6,598 0 0

0 0 0 0 0 5,583

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0
0 0 6,091 6,598 0 5,583

0 0 0 0 0 0
0 0 0 0 0 0
0 0 21,369 23,150 0 0
0 0 0 0 0 19,589
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 21,369 23,150 0 19,589

0 0 0 0 0 0
0 0 0 0 0 0
0 0 3,182 3,447 0 0
0 0 0 0 0 2,917

CAP-RAM-2.9.4-AFTER-CR062.xls Page 10 of 42 28-Apr-2009



Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS

CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS

AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

186,623 0 0 0 0 0
0 0 149,922 190,810 0 0
0 0 0 0 0 68,147
0 0 0 0 0 0

186,623 0 149,922 190,810 0 68,147

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

7,106 0 0 0 0 0

0 0 5,765 7,337 0 0

0 0 0 0 0 2,620

0 0 0 0 0 0
7,106 0 5,765 7,337 0 2,620

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

24,931 0 0 0 0 0
0 0 20,079 25,555 0 0
0 0 0 0 0 9,127
0 0 0 0 0 0

24,931 0 20,079 25,555 0 9,127

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

3,713 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS

CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

272,586 0 0 0 0 0
0 0 40,888 299,845 0 0

272,586 0 40,888 299,845 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

10,482 0 0 0 0 0

0 0 1,572 11,530 0 0
10,482 0 1,572 11,530 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

36,508 0 0 0 0 0
0 0 5,476 40,158 0 0

36,508 0 5,476 40,158 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS

CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.2.1 Establish adhesive contract BCWS
2.9.4.2.2.2 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.3 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.4 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.5 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.6 Receive 5 shipments - adhesive BCWS
2.9.4.2.2.7 Receive 5 shipments - adhesive BCWS

CTC[21] Totals: BCWS
2.9.4.2.3 Expansion Tanks

2.9.4.2.3.1 Establish expansion tank contract BCWS
2.9.4.2.3.2 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.3 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.4 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.5 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.6 Fabricate and deliver 5 shipments - expansion 
tanks BCWS
2.9.4.2.3.7 Fabricate and deliver 5 shipments - expansion 
tanks BCWS

CTC[21] Totals: BCWS
2.9.4.2.4 Filler Grout

2.9.4.2.4.1 Establish filler grout contract BCWS
2.9.4.2.4.2 Receive 5 batches - filler grout BCWS
2.9.4.2.4.3 Receive 5 batches - filler grout BCWS
2.9.4.2.4.4 Receive 5 batches - filler grout BCWS
2.9.4.2.4.5 Receive 5 batches - filler grout BCWS
2.9.4.2.4.6 Receive 5 batches - filler grout BCWS
2.9.4.2.4.7 Receive 5 batches - filler grout BCWS

CTC[21] Totals: BCWS
2.9.4.2.5 Block Base Grout

2.9.4.2.5.1 Establish block base grout contract BCWS
2.9.4.2.5.2 Receive 5 batches - block base grout BCWS
2.9.4.2.5.3 Receive 5 batches - block base grout BCWS
2.9.4.2.5.4 Receive 5 batches - block base grout BCWS

FEB14     MAR14     Cumulative
0 0 2,692
0 0 325,965
0 0 333,255
0 0 333,255
0 0 340,733
0 0 340,733
0 0 340,733
0 0 2,017,365

0 0 2,131

0 0 36,565

0 0 12,689

0 0 12,689

0 0 13,102

0 0 13,102

0 0 13,102
0 0 103,381

0 0 2,131
0 0 43,437
0 0 44,520
0 0 44,520
0 0 45,634
0 0 45,634
0 0 45,634
0 0 271,511

0 0 2,131
0 0 6,362
0 0 6,630
0 0 6,630
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 36 746 781 1,586
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS 0 0 0 0 0 0
2.9.4.3.10 Assemble and mount block 7 BCWS 0 0 0 0 0 0
2.9.4.3.11 Assemble and mount block 8 BCWS 0 0 0 0 0 0
2.9.4.3.12 Assemble and mount block 9 BCWS 0 0 0 0 0 0
2.9.4.3.13 Assemble and mount block 10 BCWS 0 0 0 0 0 0
2.9.4.3.15 Assemble and mount block 11 BCWS 0 0 0 0 0 0
2.9.4.3.16 Assemble and mount block 12 BCWS 0 0 0 0 0 0
2.9.4.3.17 Assemble and mount block 13 BCWS 0 0 0 0 0 0
2.9.4.3.18 Assemble and mount block 14 BCWS 0 0 0 0 0 0
2.9.4.3.19 Assemble and mount block 15 BCWS 0 0 0 0 0 0
2.9.4.3.21 Assemble and mount block 16 BCWS 0 0 0 0 0 0
2.9.4.3.22 Assemble and mount block 17 BCWS 0 0 0 0 0 0
2.9.4.3.23 Assemble and mount block 18 BCWS 0 0 0 0 0 0
2.9.4.3.24 Assemble and mount block 19 BCWS 0 0 0 0 0 0
2.9.4.3.25 Assemble and mount block 20 BCWS 0 0 0 0 0 0
2.9.4.3.27 Assemble and mount block 21 BCWS 0 0 0 0 0 0
2.9.4.3.28 Assemble and mount block 22 BCWS 0 0 0 0 0 0
2.9.4.3.29 Assemble and mount block 23 BCWS 0 0 0 0 0 0
2.9.4.3.3 Assemble and mount block 1 BCWS 0 0 0 0 0 0
2.9.4.3.30 Assemble and mount block 24 BCWS 0 0 0 0 0 0
2.9.4.3.31 Assemble and mount block 25 BCWS 0 0 0 0 0 0
2.9.4.3.33 Assemble and mount block 26 BCWS 0 0 0 0 0 0
2.9.4.3.34 Assemble and mount block 27 BCWS 0 0 0 0 0 0
2.9.4.3.35 Assemble and mount block 28 BCWS 0 0 0 0 0 0
2.9.4.3.36 Assemble and mount block 29 BCWS 0 0 0 0 0 0
2.9.4.3.37 Assemble and mount block 30 BCWS 0 0 0 0 0 0
2.9.4.3.4 Assemble and mount block 2 BCWS 0 0 0 0 0 0
2.9.4.3.48 Survey super-block 1 BCWS 0 0 0 0 0 0
2.9.4.3.49 Survey super-block 2 BCWS 0 0 0 0 0 0
2.9.4.3.5 Assemble and mount block 3 BCWS 0 0 0 0 0 0
2.9.4.3.50 Survey super-block 3 BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

5,344 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 72,826 48,551 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 96,156
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 3,182 3,447 0 2,917

0 0 0 0 0 0
0 0 0 61,490 38,431 0
0 0 0 0 84,101 0
0 0 0 0 19,408 64,693
0 0 0 0 0 71,163
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

64,104 0 0 0 0 0
0 0 0 8,372 0 0
0 0 0 0 0 0

57,561 148,015 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS

AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 3,040 3,869 0 0
0 0 0 0 0 1,382
0 0 0 0 0 0

3,713 0 3,040 3,869 0 1,382

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

12,939 0 0 0 0 0
84,101 0 0 0 0 0
51,755 32,347 0 0 0 0

0 84,101 0 0 0 0
0 6,469 81,085 0 0 0
0 0 74,328 13,514 0 0
0 0 0 87,842 0 0
0 0 0 33,786 54,057 0
0 0 0 0 67,571 20,271
0 0 0 0 0 87,842
0 0 0 0 0 33,786
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

8,372 0 0 0 0 0
0 0 0 0 0 0
0 0 0 8,556 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0

5,527 0 0 0 0 0
0 0 829 6,080 0 0

5,527 0 829 6,080 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

54,057 0 0 0 0 0
81,085 6,757 0 0 0 0

0 87,842 0 0 0 0
0 47,300 40,543 0 0 0
0 0 0 0 0 0
0 0 87,842 0 0 0
0 0 20,271 67,571 0 0
0 0 0 81,085 6,757 0
0 0 0 0 87,842 0
0 0 0 0 40,543 47,300
0 0 0 0 0 87,842
0 0 0 0 0 13,514
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

74,328 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.2.5.5 Receive 5 batches - block base grout BCWS
2.9.4.2.5.6 Receive 5 batches - block base grout BCWS
2.9.4.2.5.7 Receive 5 batches - block base grout BCWS

CTC[21] Totals: BCWS
2.9.4.3 Block Assembly and Alignment

2.9.4.3.1 Operations review: Far detector assembly procedures BCWS
2.9.4.3.10 Assemble and mount block 7 BCWS
2.9.4.3.11 Assemble and mount block 8 BCWS
2.9.4.3.12 Assemble and mount block 9 BCWS
2.9.4.3.13 Assemble and mount block 10 BCWS
2.9.4.3.15 Assemble and mount block 11 BCWS
2.9.4.3.16 Assemble and mount block 12 BCWS
2.9.4.3.17 Assemble and mount block 13 BCWS
2.9.4.3.18 Assemble and mount block 14 BCWS
2.9.4.3.19 Assemble and mount block 15 BCWS
2.9.4.3.21 Assemble and mount block 16 BCWS
2.9.4.3.22 Assemble and mount block 17 BCWS
2.9.4.3.23 Assemble and mount block 18 BCWS
2.9.4.3.24 Assemble and mount block 19 BCWS
2.9.4.3.25 Assemble and mount block 20 BCWS
2.9.4.3.27 Assemble and mount block 21 BCWS
2.9.4.3.28 Assemble and mount block 22 BCWS
2.9.4.3.29 Assemble and mount block 23 BCWS
2.9.4.3.3 Assemble and mount block 1 BCWS
2.9.4.3.30 Assemble and mount block 24 BCWS
2.9.4.3.31 Assemble and mount block 25 BCWS
2.9.4.3.33 Assemble and mount block 26 BCWS
2.9.4.3.34 Assemble and mount block 27 BCWS
2.9.4.3.35 Assemble and mount block 28 BCWS
2.9.4.3.36 Assemble and mount block 29 BCWS
2.9.4.3.37 Assemble and mount block 30 BCWS
2.9.4.3.4 Assemble and mount block 2 BCWS
2.9.4.3.48 Survey super-block 1 BCWS
2.9.4.3.49 Survey super-block 2 BCWS
2.9.4.3.5 Assemble and mount block 3 BCWS
2.9.4.3.50 Survey super-block 3 BCWS

FEB14     MAR14     Cumulative
0 0 6,909
0 0 6,909
0 0 6,909
0 0 42,480

0 0 0
0 0 99,921
0 0 84,101
0 0 84,101
0 0 84,101
0 0 84,101
0 0 84,101
0 0 84,101
0 0 87,555
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 121,377
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 87,842
0 0 160,260
0 0 8,372
0 0 8,372
0 0 205,576
0 0 8,556
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
2.9.4.3.51 Survey super-block 4 BCWS 0 0 0 0 0 0
2.9.4.3.52 Survey super-block 5 BCWS 0 0 0 0 0 0
2.9.4.3.53 Survey super-block 6 BCWS 0 0 0 0 0 0
2.9.4.3.6 Assemble and mount block 4 BCWS 0 0 0 0 0 0
2.9.4.3.7 Assemble and mount block 5 BCWS 0 0 0 0 0 0
2.9.4.3.9 Assemble and mount block 6 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS 0 0 0 0 0 0
2.9.4.4.10 Fill block 8 BCWS 0 0 0 0 0 0
2.9.4.4.11 Fill block 9 BCWS 0 0 0 0 0 0
2.9.4.4.12 Fill block 10 BCWS 0 0 0 0 0 0
2.9.4.4.14 Fill block 11 BCWS 0 0 0 0 0 0
2.9.4.4.15 Fill block 12 BCWS 0 0 0 0 0 0
2.9.4.4.16 Fill block 13 BCWS 0 0 0 0 0 0
2.9.4.4.17 Fill block 14 BCWS 0 0 0 0 0 0
2.9.4.4.18 Fill block 15 BCWS 0 0 0 0 0 0
2.9.4.4.2 Fill block 1 BCWS 0 0 0 0 0 0
2.9.4.4.20 Fill block 16 BCWS 0 0 0 0 0 0
2.9.4.4.21 Fill block 17 BCWS 0 0 0 0 0 0
2.9.4.4.22 Fill block 18 BCWS 0 0 0 0 0 0
2.9.4.4.23 Fill block 19 BCWS 0 0 0 0 0 0
2.9.4.4.24 Fill block 20 BCWS 0 0 0 0 0 0
2.9.4.4.26 Fill block 21 BCWS 0 0 0 0 0 0
2.9.4.4.27 Fill block 22 BCWS 0 0 0 0 0 0
2.9.4.4.28 Fill block 23 BCWS 0 0 0 0 0 0
2.9.4.4.29 Fill block 24 BCWS 0 0 0 0 0 0
2.9.4.4.3 Fill block 2 BCWS 0 0 0 0 0 0
2.9.4.4.30 Fill block 25 BCWS 0 0 0 0 0 0
2.9.4.4.32 Fill block 26 BCWS 0 0 0 0 0 0
2.9.4.4.33 Fill block 27 BCWS 0 0 0 0 0 0
2.9.4.4.34 Fill block 28 BCWS 0 0 0 0 0 0
2.9.4.4.35 Fill block 29 BCWS 0 0 0 0 0 0
2.9.4.4.36 Fill block 30 BCWS 0 0 0 0 0 0
2.9.4.4.4 Fill block 3 BCWS 0 0 0 0 0 0
2.9.4.4.5 Fill block 4 BCWS 0 0 0 0 0 0
2.9.4.4.6 Fill block 5 BCWS 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 72,826 48,551 96,156

4,153 9,690 8,704 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 34,583 77,812 0 0 0
0 0 103,750 8,646 0 0
0 0 0 99,921 0 0

121,665 182,598 181,562 178,428 141,941 135,856

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 12,475 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 7,677 4,798 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 12,475 0
0 0 0 0 2,879 9,596
0 0 0 0 0 10,556
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS

AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

157,167 122,918 155,413 143,698 121,628 141,899

0 0 0 0 0 0
0 12,475 0 0 0 0
0 960 12,068 0 0 0
0 0 11,063 2,011 0 0
0 0 0 13,074 0 0
0 0 0 5,028 8,045 0
0 0 0 0 10,057 3,017
0 0 0 0 0 13,074
0 0 0 0 0 5,028
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

1,919 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
8,556 0 0 0 0 0

0 0 0 8,556 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

143,698 141,899 148,656 157,213 135,142 148,656

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

8,045 0 0 0 0 0
0 0 0 0 0 0

12,068 1,006 0 0 0 0
0 13,074 0 0 0 0
0 7,040 6,034 0 0 0
0 0 13,074 0 0 0
0 0 3,017 10,057 0 0
0 0 0 12,068 1,006 0
0 0 0 0 13,074 0
0 0 0 0 6,034 7,040
0 0 0 0 0 13,074
0 0 0 0 0 0
0 0 0 0 0 2,011
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     
0 0 0 0 0 0
0 0 0 0 0 0

8,556 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

82,884 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

11,063 0 0 0 0 0
11,063 2,011 0 0 0 0

0 13,074 0 0 0 0
0 0 13,702 0 0 0
0 0 3,162 10,540 0 0
0 0 0 9,486 4,216 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.3.51 Survey super-block 4 BCWS
2.9.4.3.52 Survey super-block 5 BCWS
2.9.4.3.53 Survey super-block 6 BCWS
2.9.4.3.6 Assemble and mount block 4 BCWS
2.9.4.3.7 Assemble and mount block 5 BCWS
2.9.4.3.9 Assemble and mount block 6 BCWS

CTC[21] Totals: BCWS
2.9.4.4 Detector Block Filling

2.9.4.4.1 Crew Training and Setup BCWS
2.9.4.4.10 Fill block 8 BCWS
2.9.4.4.11 Fill block 9 BCWS
2.9.4.4.12 Fill block 10 BCWS
2.9.4.4.14 Fill block 11 BCWS
2.9.4.4.15 Fill block 12 BCWS
2.9.4.4.16 Fill block 13 BCWS
2.9.4.4.17 Fill block 14 BCWS
2.9.4.4.18 Fill block 15 BCWS
2.9.4.4.2 Fill block 1 BCWS
2.9.4.4.20 Fill block 16 BCWS
2.9.4.4.21 Fill block 17 BCWS
2.9.4.4.22 Fill block 18 BCWS
2.9.4.4.23 Fill block 19 BCWS
2.9.4.4.24 Fill block 20 BCWS
2.9.4.4.26 Fill block 21 BCWS
2.9.4.4.27 Fill block 22 BCWS
2.9.4.4.28 Fill block 23 BCWS
2.9.4.4.29 Fill block 24 BCWS
2.9.4.4.3 Fill block 2 BCWS
2.9.4.4.30 Fill block 25 BCWS
2.9.4.4.32 Fill block 26 BCWS
2.9.4.4.33 Fill block 27 BCWS
2.9.4.4.34 Fill block 28 BCWS
2.9.4.4.35 Fill block 29 BCWS
2.9.4.4.36 Fill block 30 BCWS
2.9.4.4.4 Fill block 3 BCWS
2.9.4.4.5 Fill block 4 BCWS
2.9.4.4.6 Fill block 5 BCWS

FEB14     MAR14     Cumulative
0 0 8,556
0 0 8,556
0 0 8,556
0 0 112,396
0 0 112,396
0 0 99,921
0 0 2,960,456

0 0 22,547
0 0 12,475
0 0 13,028
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 12,475
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,074
0 0 12,475
0 0 13,074
0 0 13,074
0 0 13,074
0 0 13,702
0 0 13,702
0 0 13,702
0 0 12,475
0 0 12,475
0 0 12,475
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
2.9.4.4.8 Fill block 6 BCWS 0 0 0 0 0 0
2.9.4.4.9 Fill block 7 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS 0 0 0 0 0 0
2.9.4.5.10 Outfit blocks 19-20 BCWS 0 0 0 0 0 0
2.9.4.5.11 Outfit blocks 21-22 BCWS 0 0 0 0 0 0
2.9.4.5.12 Outfit blocks 23-24 BCWS 0 0 0 0 0 0
2.9.4.5.13 Outfit blocks 25-26 BCWS 0 0 0 0 0 0
2.9.4.5.14 Outfit blocks 27-28 BCWS 0 0 0 0 0 0
2.9.4.5.15 Outfit blocks 29-30 BCWS 0 0 0 0 0 0
2.9.4.5.2 Outfit blocks 3-4 BCWS 0 0 0 0 0 0
2.9.4.5.3 Outfit blocks 5-6 BCWS 0 0 0 0 0 0
2.9.4.5.4 Outfit blocks 7-8 BCWS 0 0 0 0 0 0
2.9.4.5.5 Outfit blocks 9-10 BCWS 0 0 0 0 0 0
2.9.4.5.6 Outfit blocks 11-12 BCWS 0 0 0 0 0 0
2.9.4.5.7 Outfit blocks 13-14 BCWS 0 0 0 0 0 0
2.9.4.5.8 Outfit blocks 15-16 BCWS 0 0 0 0 0 0
2.9.4.5.9 Outfit blocks 17-18 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS 0 0 0 0 0 0
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS 0 0 0 0 0 0
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS 0 0 0 0 0 0
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS 0 0 0 0 0 0
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS 0 0 0 0 0 0
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS 0 0 0 0 0 0
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS 0 0 0 0 0 0
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS 0 0 0 0 0 0
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS 0 0 0 0 0 0
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS 0 0 0 0 0 0
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS 0 0 0 0 0 0
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS 0 0 0 0 0 0
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS 0 0 0 0 0 0
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0
2.9.4.7 Assembly Crew Management - Minnesota
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     
0 0 0 0 0 0
0 0 0 0 0 0

4,153 9,690 8,704 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 20,152 20,152 20,152

0 0 0 0 19,470 12,169
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 13,386
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 19,470 25,554

0 0 0 0 0 1,495
0 0 0 0 0 0
0 0 0 0 0 1,261
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 2,755
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
12,475 0 0 0 0 0

7,677 4,798 0 0 0 0
22,071 18,232 23,131 20,114 18,102 21,119

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

18,253 0 0 0 0 0
9,735 21,904 0 0 0 0

0 1,217 29,332 2,551 0 0
0 0 0 22,955 10,202 0
0 0 0 0 12,753 20,405
0 0 0 0 0 6,377
0 0 0 0 0 0
0 0 0 0 0 0

27,988 23,121 29,332 25,506 22,955 26,781

0 0 0 0 0 0
0 0 0 0 0 0

841 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

841 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0
0 0 0 0 0 0

20,114 21,119 22,125 22,125 20,114 22,125

0 0 0 0 0 0
0 0 0 15,304 17,854 0
0 0 0 0 7,652 25,506
0 0 0 0 0 2,551
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

25,506 1,275 0 0 0 0
0 25,506 7,652 0 0 0
0 0 20,405 12,753 0 0

25,506 26,781 28,057 28,057 25,506 28,057

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     
0 0 0 0 0 0
0 0 0 0 0 0

22,125 15,085 16,863 20,025 4,216 0

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

28,057 2,551 0 0 0 0
0 22,955 10,692 0 0 0
0 0 4,010 25,394 5,346 0
0 0 0 0 20,048 14,702
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0

28,057 25,506 14,702 25,394 25,394 14,702

0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.4.8 Fill block 6 BCWS
2.9.4.4.9 Fill block 7 BCWS

CTC[21] Totals: BCWS
2.9.4.5 Detector Block Outfitting

2.9.4.5.1 Outfit blocks 1-2 BCWS
2.9.4.5.10 Outfit blocks 19-20 BCWS
2.9.4.5.11 Outfit blocks 21-22 BCWS
2.9.4.5.12 Outfit blocks 23-24 BCWS
2.9.4.5.13 Outfit blocks 25-26 BCWS
2.9.4.5.14 Outfit blocks 27-28 BCWS
2.9.4.5.15 Outfit blocks 29-30 BCWS
2.9.4.5.2 Outfit blocks 3-4 BCWS
2.9.4.5.3 Outfit blocks 5-6 BCWS
2.9.4.5.4 Outfit blocks 7-8 BCWS
2.9.4.5.5 Outfit blocks 9-10 BCWS
2.9.4.5.6 Outfit blocks 11-12 BCWS
2.9.4.5.7 Outfit blocks 13-14 BCWS
2.9.4.5.8 Outfit blocks 15-16 BCWS
2.9.4.5.9 Outfit blocks 17-18 BCWS

CTC[21] Totals: BCWS
2.9.4.6 Detector Turn-on and Checkout

2.9.4.6.1 Operations review: intial readout system use. BCWS
2.9.4.6.10 Readout cosmic tracks in Superblock 6 BCWS
2.9.4.6.2 Checkout block 1 photodetector and readout system BCWS
2.9.4.6.21 Read out neutrino event in Superblock 1 BCWS
2.9.4.6.22 Read out neutrino event in Superblock 2 BCWS
2.9.4.6.23 Read out neutrino event in Superblock 3 BCWS
2.9.4.6.24 Read out neutrino event in Superblock 4 BCWS
2.9.4.6.25 Read out neutrino event in Superblock 5 BCWS
2.9.4.6.26 Read out neutrino event in Superblock 6 BCWS
2.9.4.6.5 Readout cosmic tracks in Superblock 1 BCWS
2.9.4.6.6 Readout cosmic tracks in Superblock 2 BCWS
2.9.4.6.7 Readout cosmic tracks in Superblock 3 BCWS
2.9.4.6.8 Readout cosmic tracks in Superblock 4 BCWS
2.9.4.6.9 Readout cosmic tracks in Superblock 5 BCWS

CTC[21] Totals: BCWS
2.9.4.7 Assembly Crew Management - Minnesota

FEB14     MAR14     Cumulative
0 0 12,475
0 0 12,475
0 0 411,808

0 0 31,639
0 0 33,158
0 0 33,158
0 0 33,158
0 0 33,648
0 0 34,750
0 0 34,750
0 0 31,639
0 0 31,639
0 0 33,100
0 0 33,158
0 0 33,158
0 0 33,158
0 0 33,158
0 0 33,158
0 0 496,426

0 0 1,495
0 0 0
0 0 2,101
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 3,596
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
2.9.4.7.1 Assembly crew management - FY11 BCWS 0 0 668 14,027 14,695 13,359
2.9.4.7.2 Assembly crew management - FY12 BCWS 0 0 0 0 0 0
2.9.4.7.3 Assembly crew management - FY13 BCWS 0 0 0 0 0 0
2.9.4.7.4 Assembly crew management - FY14 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 668 14,027 14,695 13,359
Control Acct[10] Totals: BCWS 8,718 16,709 23,327 194,355 105,223 131,903
Grand Totals:

BCWS 8,718 16,709 23,327 194,355 105,223 131,903
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     
15,363 14,027 0 0 0 0

0 0 14,696 13,996 13,296 13,996
0 0 0 0 0 0
0 0 0 0 0 0

15,363 14,027 14,696 13,996 13,296 13,996
427,518 26,701 26,450 89,726 64,606 113,056

427,518 26,701 26,450 89,726 64,606 113,056
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     
0 0 0 0 0 0

14,696 15,396 14,696 15,396 14,696 14,696
0 0 0 0 0 0
0 0 0 0 0 0

14,696 15,396 14,696 15,396 14,696 14,696
139,410 201,188 424,065 460,658 199,307 408,091

139,410 201,188 424,065 460,658 199,307 408,091
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0

16,095 13,296 0 0 0 0
0 0 16,801 14,610 13,149 15,340
0 0 0 0 0 0

16,095 13,296 16,801 14,610 13,149 15,340
489,719 180,326 438,953 475,266 178,506 304,103

489,719 180,326 438,953 475,266 178,506 304,103
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0
0 0 0 0 0 0

14,610 15,340 16,071 16,071 14,610 16,071
0 0 0 0 0 0

14,610 15,340 16,071 16,071 14,610 16,071
590,282 208,257 275,682 648,455 198,340 218,174

590,282 208,257 275,682 648,455 198,340 218,174
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     
0 0 0 0 0 0
0 0 0 0 0 0

16,071 14,610 0 0 0 0
0 0 17,682 14,607 14,607 16,144

16,071 14,610 17,682 14,607 14,607 16,144
152,402 58,169 52,735 62,908 47,098 34,031

152,402 58,169 52,735 62,908 47,098 34,031
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.9.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

4/28/2009 3/31/2009

Control AcctCTWP
2.9.4.7.1 Assembly crew management - FY11 BCWS
2.9.4.7.2 Assembly crew management - FY12 BCWS
2.9.4.7.3 Assembly crew management - FY13 BCWS
2.9.4.7.4 Assembly crew management - FY14 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB14     MAR14     Cumulative
0 0 72,138
0 0 174,950
0 0 183,351

15,375 13,838 92,253
15,375 13,838 522,692
18,186 13,838 7,706,440

18,186 13,838 7,706,440
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